

Weekly Report #12 – 04/13/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

For our twelfth meeting we met Anne on 8th April, 2016 from 3pm-4pm and updated her with the plan for the last 4 weeks of the semester.

Accomplishments of the Past Week/ Plan for Next Week

This past week we worked on finishing the cost analysis, open DSS and the financing of the project and how to start with the poster. For the upcoming week we plan on completing the poster and getting it printed. We also will work on the final presentation to the IRP.

Pending Issues

At this point in time, we have no pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the substation quantities, worked on the poster.

Zachary Kolar – Worked on open DSS, worked on the poster and shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Worked on the cost analysis, worked on the poster and shared it with the team.

Grant Herrman – Worked on the financing of the project and discussed with team members, worked on the poster.

Tristian Cox – Worked on open DSS, worked on the poster and uploaded the weekly reports on the team website.

Individual hourly contributions per person?

Yahya Haq – 3hrs

Zachary Kolar – 3hrs

Aaron Magnuson – 3hrs

Grant Herrman – 3hrs

Tristian Cox – 3hrs

Total: 15hrs