

Weekly Report #13 – 04/20/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

For our thirteenth meeting we met Anne on 15th April, 2016 from 3pm-4pm and updated her with the plan for the poster we had to submit to our professor George.

Accomplishments of the Past Week/ Plan for Next Week

This past week we worked on finishing the cost analysis, open DSS and the financing of the project and completed the poster's first draft. We then emailed George and Anne and made the necessary changes if there had to be some. For the upcoming week we plan on completing the second draft of the poster and getting it printed. We also will work on the final presentation to the IRP and the final report.

Pending Issues

At this point in time, we have no pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the substation quantities, worked on the poster and the final report.

Zachary Kolar – Worked on open DSS, worked on the poster, worked on the final report and shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Worked on the cost analysis, worked on the poster, worked on the final report and shared it with the team.

Grant Herrman – Worked on the financing of the project, worked on the final report, worked on the poster and discussed with the team members.

Tristian Cox – Worked on open DSS, worked on the poster, worked on the final report and uploaded the weekly reports on the team website.

Individual hourly contributions per person?

Yahya Haq – 3hrs

Zachary Kolar – 3hrs

Aaron Magnuson – 3hrs

Grant Herrman – 3hrs

Tristian Cox – 3hrs

Total: 15hrs