

Weekly Report #2 – 01/25/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

At our second meeting on the 22nd of January, 2016 from 2pm-3pm, the following members were present: Yahya Haq, Zachary Kolar, Aaron Magnuson, Tristian Cox and Grant Herrman.

Accomplishments of the Past Week/ Plan for Next Week

This week we met with our adviser and updated her with the current status of the project and how much we plan on covering every week. Furthermore, we informed her about the different parts we have divided the project in such as cost analysis, capital improvement, power flow analysis and how will the municipal pay for the conductors needed. Lastly, we fixed a time for our weekly meetings with Anne.

Pending Issues

At this point in time, we do not have any pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report and discussed with team members.

Zachary Kolar – Shared information between us, the adviser, the client and the professor. Got the required information from the Engineer.

Aaron Magnuson – Worked on what needs to be done next regarding the project.

Grant Herrman – Worked on what needs to be done next regarding the project.

Tristian Cox - Uploaded the weekly reports on the team Website.

Individual hourly contributions per person?

Yahya Haq – 2hrs

Zachary Kolar – 3hrs

Aaron Magnuson – 3hrs

Grant Herrman – 3hrs

Tristian Cox – 2hrs

Total: 13hrs