

Weekly Report #3 – 02/01/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

At our third meeting on the 29th of January, 2016 from 3pm-4pm, the following members were present: Yahya Haq, Zachary Kolar, Aaron Magnuson and Tristian Cox.

Accomplishments of the Past Week/ Plan for Next Week

This week we met with our adviser and updated her with the current status of the project and what our plan is for the next week. We informed her about our meeting with the 492 professor, George.

Pending Issues

At this point in time, we are waiting for the code book so we can work on the Cost Analysis.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the cost analysis and discussed with team members.

Zachary Kolar – Shared information between us, the adviser, the client and the professor. Began looking into openDSS for powerflow analysis of options.

Aaron Magnuson – Worked on the cost analysis and discussed with team members.

Grant Herrman – Worked on what needs to be done next regarding the project.

Tristian Cox - Uploaded the weekly reports on the team Website. Began looking into openDSS for powerflow analysis of options.

Individual hourly contributions per person?

Yahya Haq – 4hrs

Zachary Kolar – 3hrs
Aaron Magnuson – 4hrs
Grant Herrman – 3hrs
Tristian Cox – 3hrs

Total: 17hrs