

## Weekly Report #5 – 02/18/2016

**Group Number:** May 1611

**Project Name:** Lamoni Municipal Utilities

**Contacts:**

**Advisor:** Anne Kimber, [akimber@iastate.edu](mailto:akimber@iastate.edu)

**Client:** Emil Segebart, [emil@grm.net](mailto:emil@grm.net)

**Student group email:** [may1611@iastate.edu](mailto:may1611@iastate.edu)

**Team Positions:**

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

**Meeting Details**

At our fifth meeting on the 12<sup>th</sup> of February, 2016 from 3pm-4pm, the following members were present: Yahya Haq, Aaron Magnuson and Grant Herrman.

**Accomplishments of the Past Week/ Plan for Next Week**

This week we met with our adviser, Anne and had a conference call with our client Emil, We got the answers to the questions we had regarding cost analysis. It was very helpful as it resolved a lot of issues and we were able to proceed forward. For the upcoming week we are going to finish the cost analysis and then present a price quote for the underground and overhead lines to Emil.

**Pending Issues**

At this point in time, we have no pending issues.

**Individual Contributions**

**Yahya Haq** – Worked on the weekly report, worked on the cost analysis and discussed with team members.

**Zachary Kolar** – Worked on open DSS, shared information between us, the adviser, the client and the professor.

**Aaron Magnuson** – Worked on the cost analysis and discussed with team members.

**Grant Herrman** – Worked on what needs to be done next regarding the project.

**Tristian Cox** – Worked on open DSS and uploaded the weekly reports on the team website.

**Individual hourly contributions per person?**

Yahya Haq – 4hrs

Zachary Kolar – 4hrs

Aaron Magnuson – 6hrs

Grant Herrman – 2hrs

Tristian Cox – 4hrs

**Total:** 20hrs