

Weekly Report #6 – 02/25/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

For our sixth meeting we met as a team and discussed the status of the project and where we need to be when we meet with Anne on the 26th of February, 2016.

Accomplishments of the Past Week/ Plan for Next Week

This week two of the team members worked on the Cost Analysis and prepared a list of items needed for the Overhead and Underground Lines. The other three members of the team worked on Open DSS and power flow. For the upcoming week, we will meet as a team and check the project status and if everyone has completed their respective task. We will also meet with Anne and update her with the status of the project. We might have another conference call with Emil if needed.

Pending Issues

At this point in time, we have no pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the cost analysis and discussed with team members.

Zachary Kolar – Worked on open DSS, shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Worked on the cost analysis and discussed with team members.

Grant Herrman – Worked on what needs to be done next regarding the project.

Tristian Cox – Worked on open DSS and uploaded the weekly reports on the team website.

Individual hourly contributions per person?

Yahya Haq – 3hrs

Zachary Kolar – 5hrs

Aaron Magnuson – 5hrs

Grant Herrman – 3hrs

Tristian Cox – 4hrs

Total: 20hrs