

Weekly Report #7 – 03/03/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

For our seventh meeting, we met with our adviser Anne from 3pm-4pm on the 26th February, 2016. The following members were present: Aaron Magnuson, Zach Kolar and Yahya Haq.

Accomplishments of the Past Week/ Plan for Next Week

This week we had another conference call with Anne and Emil and we discussed the status of the project. We figured out the questions we had as Emil was helpful in answering them. The team and Anne discussed the project description and made sure we were on the right track.

For the upcoming week, we will present Anne with a report of what design work and cost analysis the team has done. We will present a informal report to Anne with the different routes and their descriptions.

Pending Issues

At this point in time, we have no pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the report for Anne, worked on the cost analysis and discussed with team members.

Zachary Kolar – Worked on open DSS, the report Anne needed, shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Worked on the cost analysis, the report for Anne, and discussed with team members.

Grant Herrman – Worked on what needs to be done next regarding the project and gave his input for the project. .

Tristian Cox – Worked on open DSS, the report Anne need and uploaded the weekly reports on the team website.

Individual hourly contributions per person?

Yahya Haq – 5hrs

Zachary Kolar – 5hrs

Aaron Magnuson – 5hrs

Grant Herrman – 3hrs

Tristian Cox – 5hrs

Total: 23hrs