

Weekly Report #4 – 9/29/2015

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

At our fourth meeting on the 25th of September 2015 from 2pm-3pm, the following members were present: Yahya Haq, Zachary Kolar, Aaron Magnuson and Grant Herrman.

Accomplishments of the Past Week

This week we had a conference call with our client representative, Emil Segebart, and we discussed the project in more detail. We went over the specific requirements the client wants from our side and what information was required to start the work. The client has sent us the Microstation file that we need for the distribution system.

Plan for Next Week

For the upcoming week, we will work on the Microstation file and review the information about scada devices that the Lamoni System uses.

Pending Issues

There are no pending issues at this time.

Individual Contributions

Yahya Haq – Worked on the weekly report, discussed with team members and then sent it to the adviser.

Zachary Kolar – Shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Researched about different size transformers and worked on an optimal solution that might be needed for this project.

Grant Herrman – Researched on the city of Lamoni, created and shared a summarizing document of key project concepts.

Tristian Cox – Started working on the team website, created the group email and created a project facebook group.

Individual hourly contributions per person?

Yahya Haq – 2hrs

Zachary Kolar – 2hrs

Aaron Magnuson – 2hrs

Grant Herrman – 2hrs

Tristian Cox – 2hrs

Total: 10hrs