

Weekly Report #11 – 04/07/2016

Group Number: May 1611

Project Name: Lamoni Municipal Utilities

Contacts:

Advisor: Anne Kimber, akimber@iastate.edu

Client: Emil Segebart, emil@grm.net

Student group email: may1611@iastate.edu

Team Positions:

Zachary Kolar – Team Leader

Tristan Cox – Team Webmaster

Yahya Haq – Team Communication Leader

Aaron Magnuson – Team Communication Leader

Grant Herrman – Team Key Concept Holder

Meeting Details

For our eleventh meeting we met as a team and updated Anne via email how the meeting with George went on 1st April, 2016.

Accomplishments of the Past Week/ Plan for Next Week

This past week we worked on the presentation that we had to deliver to George. We added the details with images and relevant information which included the video that was recorded by one of the team members. For the upcoming week we plan on making the changes that George told us to do to the presentation and work on the poster.

Pending Issues

At this point in time, we have no pending issues.

Individual Contributions

Yahya Haq – Worked on the weekly report, worked on the substation quantities, worked on the poster.

Zachary Kolar – Worked on open DSS, worked on the poster and shared information between us, the adviser, the client and the professor.

Aaron Magnuson – Worked on the cost analysis, worked on the poster and shared it with the team.

Grant Herrman – Worked on the financing of the project and discussed with team members, worked on the poster.

Tristian Cox – Worked on open DSS, worked on the poster and uploaded the weekly reports on the team website.

Individual hourly contributions per person?

Yahya Haq – 5hrs

Zachary Kolar – 5hrs

Aaron Magnuson – 5hrs

Grant Herrman – 5hrs

Tristian Cox – 5hrs

Total: 25hrs